



DESY Testbeam Schedule 2017 - Version 18- 06/09/2017

Ralf Diener, Norbert Meyners, Marcel Stanitzki - DESY Test Beam Coordinators

Week	TB21		TB22		TB24/1		TB24	
		DATURA		DURANTA	PCMAG	TELESCOPE IN PCMAG		none
2-Jan-17	1							
9-Jan-17	2							
16-Jan-17	3							
23-Jan-17	4							
30-Jan-17	5							
6-Feb-17	6							
Shutdown								
13-Feb-17	7	Goe-ATLAS-3D-Dia	X	LHCb-SCIFI				
20-Feb-17	8	AIDA2020WP5	X	LHCb-SCIFI				
27-Feb-17	9	ATLAS-X0	X	ATLAS-X0	X			
6-Mar-17	10	CMS-Pixel-Phase 1	X	ALICE-ITS				
13-Mar-17	11	CMS-Pixel-Phase 1	X	ATLAS ITk Pixel	X			
20-Mar-17	12	TBMST	X	ATLAS ITk Pixel	X			
27-Mar-17	13			ATLAS ITk Pixel	X			
3-Apr-17	14	CMS-Pixel-Phase 1	X					
10-Apr-17	15	CMS-Tracker-PSP	X	CMS-Tracker-2S	X			
17-Apr-17	16	CMS-Tracker-PSP	X	CMS-Tracker-2S	X			
24-Apr-17	17	ATLAS-Strip-Pitch	X	ATLAS-Strip-Glue	X			
1-May-17	18							
8-May-17	19	TBMST	X					
15-May-17	20			Setup				
22-May-17	21	RadLenGrad	X	ATLAS-ITk-Strips	X			
29-May-17	22			ATLAS-ITk-Strips	X			
5-Jun-17	23	AIDA2020-StripTracker	X					
12-Jun-17	24	CMS-Tracker-PSP	X			CALICE-SIW-ECAL		
19-Jun-17	25	CMS-Tracker-PSP	X			CALICE-SIW-ECAL		
26-Jun-17	26							
3-Jul-17	27							
10-Jul-17	28							
17-Jul-17	29							
24-Jul-17	30							
31-Jul-17	31							
Summer Shutdown								
7-Aug-17	32	SummerStudents	X	LHCb-SCIFI				
14-Aug-17	33	AIDA2020-StripTracker	X	MMC3	X			
21-Aug-17	34	AIDA2020-StripTracker	X	NiCa-SIPM				
28-Aug-17	35	CMS-Pixel-Phase 1	X	CBM-TRD				
4-Sep-17	36			CBM-TRD				
11-Sep-17	37	CMS-Pixel-Phase-2	X	CBM-TRD				
18-Sep-17	38	CMS-Pixel-Phase-2	X	Mu3e	X			
25-Sep-17	39			Setup				
2-Oct-17	40	Goe-ATLAS-ITk	X	ATLAS-ITk-Strips	X			
9-Oct-17	41	Goe-ATLAS-ITk	X	ATLAS-ITk-Strips	X			
16-Oct-17	42	CMS-OuterTracker	X	Mu3e	X			
23-Oct-17	43	CMS-OuterTracker	X	ATLAS-ITk-StripAlibava	X			
30-Oct-17	44	CMS-Pixel-Phase-2	X	CMS-OT-Modules	X			
6-Nov-17	45							
13-Nov-17	46	CMS-Pixel-P1-LAM	X	CMS-OT-Modules	X			
20-Nov-17	47	CMS-Pixel-P1-LAM	X	Mu3e	X			
27-Nov-17	48							
4-Dec-17	49	CMS-Pixel-Phase-2	X	ATLAS-ITk-Pixel	X			
11-Dec-17	50	CMS-Pixel-Phase-2	X	ATLAS-ITk-Pixel	X			
18-Dec-17	51	Beam till 22/12 0800						
25-Dec-17	52							

Announced