

Date	Week	TB21		TB22		TB24/1		TB24	
			DATURA		DURANTA	PCMAG	Telescope in PCMAG	none	
1-Jan-18	1	<b>Shutdown</b>							
8-Jan-18	2								
15-Jan-18	3								
22-Jan-18	4								
29-Jan-18	5								
5-Feb-18	6	Startup		Startup		Startup		Startup	
12-Feb-18	7	CMS-Pixel-Phase-2	X	X0-TBMST	X	Strip Telescope Installation		CALICE-AHCAL	
19-Feb-18	8	CMS-Pixel-Phase-2	X	ATLAS-OXF-HVCMOS	X			Mu3e-Tile	
26-Feb-18	9	ATLAS-Strip-Stress	X	ATLAS-OXF-HVCMOS	X				
5-Mar-18	10	CMS-Pixel-Phase-2	X	Mu3e	X				
12-Mar-18	11	CMS-Pixel-Phase-2	X	ATLAS-ITk-Pixel	X			CALICE-AHCAL	
19-Mar-18	12	CMS-HGCAL	X	ATLAS-ITk-Pixel	X			CALICE-AHCAL	
26-Mar-18	13	CMS-HGCAL	X					CALICE-AHCAL	
2-Apr-18	14	CMS-Pixel-Phase-2	X					CALICE-AHCAL	
9-Apr-18	15	CMS-Pixel-Phase-2	X						
16-Apr-18	16	ELAD	X						
23-Apr-18	17	ATLAS Cooling Tests	X	Setup	X				
30-Apr-18	18	CMS-Pixel-Phase-2	X	ATLAS-Strip-Embed	X				
7-May-18	19	CMS-Pixel-Phase-2	X						
14-May-18	20	CMS-OT-MaPSA	X	X0-MS	X				
21-May-18	21	CMS-OT-MaPSA	X						
28-May-18	22	ELAD	X						
4-Jun-18	23			Setup		Setup			
11-Jun-18	24	CMS-Pixel-Phase-2	X	ATLAS-ITk-Strips	X	Lycoris+FLC-LCTPC			
18-Jun-18	25	CMS-Pixel-Phase-2	X	ATLAS-ITk-Strips	X				
25-Jun-18	26	CMS-Pixel-Phase-2	X	Mu3e	X			Mu3e-Tile	
2-Jul-18	27	CALICE-SiW-ECAL	X					Mu3e-Tile	
9-Jul-18	28	X-Ray-Crystal-Rad		ATLAS-Strip-Embed	X			CALICE-SiW-ECAL	
16-Jul-18	29	<b>Summer Shutdown</b>							
23-Jul-18	30								
30-Jul-18	31								
6-Aug-18	32								
13-Aug-18	33	SummerStudents	X	ATLAS-Strip-Alibava	X			Lycoris	
20-Aug-18	34	SummerStudents	X	ATLAS-Strip-Stress	X			NICA-MPD	
27-Aug-18	35	CMS-OT-MaPSA	X	CEPC-JadePix	X			NICA-MPD	
3-Sep-18	36	CMS-OT-MaPSA	X	TBMST	X			Lycoris	
10-Sep-18	37	CMS-Pixel-Phase-2	X	TBMST	X				
17-Sep-18	38	CMS-Pixel-Phase-2	X	Mu3e	X				
24-Sep-18	39	CMS-Pixel-Phase-2	X						
1-Oct-18	40	X-Ray-Crystal-Rad	X	ATLAS-Strip-Alibava	X				
8-Oct-18	41							HEP for Teachers	
15-Oct-18	42	CMS-Pixel-Phase-2	X						
22-Oct-18	43	CMS-Pixel-Phase-2	X						
29-Oct-18	44	Belle II	X	Mu3e	X			dSiPM	
5-Nov-18	45	Belle II	X					PICSEL	
12-Nov-18	46								
19-Nov-18	47	Belle II	X	ATLAS-Strip-Alibava	X	LCTPC-Micromegas			
26-Nov-18	48	CMS-Pixel-Phase-2	X	DURANTA	X	LCTPC-Micromegas			
3-Dec-18	49	CMS-Pixel-Phase-2	X	ATLAS-ITk-Pixel	X	<b>Interlock Installation</b>			
10-Dec-18	50	OSCaR		ATLAS-ITk-Pixel	X				
17-Dec-18	51	Interlock Installation		Interlock Installation					
24-Dec-18	52								

Announced