

| Week      |    | TB21                   |   | TB22                   |   | TB24/1                        |      | TB24             |  |
|-----------|----|------------------------|---|------------------------|---|-------------------------------|------|------------------|--|
|           |    | DATURA                 |   | DURANTA                |   | Telescope in PCMAG            | none |                  |  |
| 1-Jan-18  | 1  | <b>Shutdown</b>        |   |                        |   |                               |      |                  |  |
| 8-Jan-18  | 2  |                        |   |                        |   |                               |      |                  |  |
| 15-Jan-18 | 3  |                        |   |                        |   |                               |      |                  |  |
| 22-Jan-18 | 4  |                        |   |                        |   |                               |      |                  |  |
| 29-Jan-18 | 5  |                        |   |                        |   |                               |      |                  |  |
| 5-Feb-18  | 6  | Startup                |   | Startup                |   | Startup                       |      | Startup          |  |
| 12-Feb-18 | 7  | CMS-Pixel-Phase-2      | X | X0-TBMST               | X | Strip Telescope Installation  |      | CALICE-AHCAL     |  |
| 19-Feb-18 | 8  | CMS-Pixel-Phase-2      | X | ATLAS-OXF-HVCMOS       | X |                               |      | Mu3e-Tile        |  |
| 26-Feb-18 | 9  | ATLAS-Strip-Stress     | X | ATLAS-OXF-HVCMOS       | X |                               |      |                  |  |
| 5-Mar-18  | 10 | CMS-Pixel-Phase-2      | X | Mu3e                   | X |                               |      |                  |  |
| 12-Mar-18 | 11 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Pixel        | X |                               |      | CALICE-AHCAL     |  |
| 19-Mar-18 | 12 | CMS-HGCAL              | X | ATLAS-ITk-Pixel        | X |                               |      | CALICE-AHCAL     |  |
| 26-Mar-18 | 13 | CMS-HGCAL              | X |                        |   |                               |      | CALICE-AHCAL     |  |
| 2-Apr-18  | 14 | CMS-Pixel-Phase-2      | X |                        |   |                               |      | CALICE-AHCAL     |  |
| 9-Apr-18  | 15 | CMS-Pixel-Phase-2      | X |                        |   |                               |      |                  |  |
| 16-Apr-18 | 16 | ELAD                   | X |                        |   |                               |      |                  |  |
| 23-Apr-18 | 17 | ATLAS Cooling Tests    | X | Setup                  | X |                               |      |                  |  |
| 30-Apr-18 | 18 | CMS-Pixel-Phase-2      | X | ATLAS-Strip-Embed      | X |                               |      |                  |  |
| 7-May-18  | 19 | CMS-Pixel-Phase-2      | X |                        |   |                               |      |                  |  |
| 14-May-18 | 20 | CMS-OT-MaPSA           | X | X0-MS                  | X |                               |      |                  |  |
| 21-May-18 | 21 | CMS-OT-MaPSA           | X |                        |   |                               |      |                  |  |
| 28-May-18 | 22 | ELAD                   | X |                        |   |                               |      |                  |  |
| 4-Jun-18  | 23 |                        |   | Setup                  |   | Setup                         |      |                  |  |
| 11-Jun-18 | 24 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Strips       | X | Lycoris+FLC-LCTPC             |      |                  |  |
| 18-Jun-18 | 25 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Strips       | X |                               |      |                  |  |
| 25-Jun-18 | 26 | CMS-Pixel-Phase-2      | X | Mu3e                   | X |                               |      | Mu3e-Tile        |  |
| 2-Jul-18  | 27 | CALICE-SiW-ECAL        | X | ATLAS-Strip-Stress     | X |                               |      | Mu3e-Tile        |  |
| 9-Jul-18  | 28 | X-Ray-Crystal-Rad      |   | ATLAS-Strip-Embed      | X |                               |      | CALICE-SiW-ECAL  |  |
| 16-Jul-18 | 29 | <b>Summer Shutdown</b> |   |                        |   |                               |      |                  |  |
| 23-Jul-18 | 30 |                        |   |                        |   |                               |      |                  |  |
| 30-Jul-18 | 31 |                        |   |                        |   |                               |      |                  |  |
| 6-Aug-18  | 32 |                        |   |                        |   |                               |      |                  |  |
| 13-Aug-18 | 33 | SummerStudents         | X | ATLAS-Strip-Alibava    | X | Lycoris+FLC-LCTPC             |      |                  |  |
| 20-Aug-18 | 34 | SummerStudents         | X |                        |   |                               |      | NICA-MPD         |  |
| 27-Aug-18 | 35 | CMS-OT-MaPSA           | X | CEPC-JadePix           | X |                               |      | NICA-MPD         |  |
| 3-Sep-18  | 36 | CMS-OT-MaPSA           | X |                        |   |                               |      |                  |  |
| 10-Sep-18 | 37 | CMS-Pixel-Phase-2      | X |                        |   |                               |      |                  |  |
| 17-Sep-18 | 38 | CMS-Pixel-Phase-2      | X |                        |   |                               |      |                  |  |
| 24-Sep-18 | 39 |                        |   |                        |   |                               |      |                  |  |
| 1-Oct-18  | 40 | X-Ray-Crystal-Rad      | X | ATLAS-Strip-Alibava    | X |                               |      |                  |  |
| 8-Oct-18  | 41 |                        |   | Setup                  |   |                               |      | HEP for Teachers |  |
| 15-Oct-18 | 42 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Strips       | X |                               |      |                  |  |
| 22-Oct-18 | 43 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Strips       | X |                               |      |                  |  |
| 29-Oct-18 | 44 | Belle II               | X | Mu3e                   | X |                               |      |                  |  |
| 5-Nov-18  | 45 | Belle II               | X |                        |   |                               |      |                  |  |
| 12-Nov-18 | 46 |                        |   |                        |   |                               |      |                  |  |
| 19-Nov-18 | 47 | Belle II               | X | ATLAS-Strip-Alibava    | X | LCTPC-Micromegas              |      |                  |  |
| 26-Nov-18 | 48 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Pixel        | X | LCTPC-Micromegas              |      |                  |  |
| 3-Dec-18  | 49 | CMS-Pixel-Phase-2      | X | ATLAS-ITk-Pixel        | X | <b>Interlock Installation</b> |      |                  |  |
| 10-Dec-18 | 50 | OSCaR                  |   | ATLAS-ITk-Pixel        | X |                               |      |                  |  |
| 17-Dec-18 | 51 | Interlock Installation |   | Interlock Installation |   |                               |      |                  |  |
| 24-Dec-18 | 52 |                        |   |                        |   |                               |      |                  |  |

Announced