

Date	Week	TB21		TB22		TB24/1		TB24												
			DATURA		DURANTA	PCMAG	Telescope III PCMAG		AZALEA											
7-Jan-19	2	Shutdown									ANNOUNCED									
14-Jan-19	3																			
21-Jan-19	4																			
28-Jan-19	5	Startup		Startup		Startup		Startup												
4-Feb-19	6	CMS-Pixel-Phase2	X	STRIDENAS				LYCORIS		X										
11-Feb-19	7	CMS-Pixel-Phase2	X					dSiPM												
18-Feb-19	8	CLIC PIXEL	X	TELEALPID		X														
25-Feb-19	9			ATLAS-ITk-Pixel		X														
4-Mar-19	10	ELAD		X	ATLAS-ITk-Pixel		X	CALICE AHCAL												
11-Mar-19	11	CMS-Pixel-Phase2	X	ATLAS-ITk-Pixel		X		CALICE AHCAL												
18-Mar-19	12	CMS-Pixel-Phase2	X	ATLAS-HGTD		X														
25-Mar-19	13	TBMST		X	ATLAS-HGTD		X	ATLAS-BCM		X										
1-Apr-19	14			ATLAS-ITk-Pixel		X														
8-Apr-19	15	CMS-Pixel-Phase2	X	ATLAS-ITk-Pixel		X														
15-Apr-19	16	CMS-Pixel-Phase2	X	ATLAS-ITk-Pixel		X														
22-Apr-19	17	Setup Time				Setup time														
29-Apr-19	18	ATLAS-ITk-Strips	X	Mu3e		X	LYCORIS+TPC													
6-May-19	19	CMS Outer Tracker	X	Mu3e		X		TOTEM		X										
13-May-19	20	CMS Outer Tracker	X	ATLAS-HGTD		X														
20-May-19	21	CMS-Pixel-Phase2	X	ATLAS-ITk-TJCMOS		X		CMS-BCM1F		X										
27-May-19	22	CMS-Pixel-Phase2	X	ATLAS-ITk-TJCMOS		X		NICA-MPD												
3-Jun-19	23	Setup Time				Setup Time														
10-Jun-19	24	CLIC PIXEL	X	ATLAS-ITk-Strips		X	T2K													
17-Jun-19	25	TBMST		X	ATLAS-ITk-Strips		X	T2K												
24-Jun-19	26	CMS-Pixel-Phase2	X	AFP-TOF		X	CALICE-SiW-ECAL													
1-Jul-19	27	CMS-Pixel-Phase2	X	Mu3e		X	CALICE-SiW-ECAL													
8-Jul-19	28	GammaMeV		X				CALICE AHCAL												
15-Jul-19	29	CLIC PIXEL	X					CALICE AHCAL												
22-Jul-19	30	X-Ray-Crystal-Rad		X																
29-Jul-19	31	Summer Shutdown									CALL 2									
5-Aug-19	32																			
12-Aug-19	33																			
19-Aug-19	34																			
26-Aug-19	35																			
2-Sep-19	36																			
9-Sep-19	37																			
16-Sep-19	38																			
23-Sep-19	39																			
30-Sep-19	40																			
7-Oct-19	41																			
14-Oct-19	42																			
21-Oct-19	43																			
28-Oct-19	44																			
4-Nov-19	45																			
11-Nov-19	46																			
18-Nov-19	47																			
25-Nov-19	48																			
2-Dec-19	49																			
9-Dec-19	50																			
16-Dec-19	51	Beam till 20/12 0800																		
23-Dec-19	52	Shutdown																		
30-Dec-19	1																			