

Week	TB21		TB22		TB24/1		TB24		
		DATURA		DURANTA	PCMAG	Telescope in PCMAG		AZALEA ADENIUM	
3-Jan-22	1	Shutdown							
10-Jan-22	2								
17-Jan-22	3								
24-Jan-22	4								
31-Jan-22	5	Startup		Startup		Startup		Startup	
7-Feb-22	6	CMS-InnerTracker	X	HVMAPS	X			CALICE AHCAL	X
14-Feb-22	7	CMS-InnerTracker	X	HVMAPS	X			Mimosis	
21-Feb-22	8							Telescope-Dev	X
28-Feb-22	9	ATLAS-HGTD	X						
7-Mar-22	10	ATLAS-HGTD	X	AidaInnova-WP3	X			MONOPIX2	X
14-Mar-22	11	CMS-InnerTracker	X					ALICE-ITS3	X
21-Mar-22	12	CMS-InnerTracker	X					CALICE-SIW-ECAL	X
28-Mar-22	13							CALICE-SIW-ECAL	X
4-Apr-22	14			PSIMAPS	X			APIX3	X
11-Apr-22	15								
18-Apr-22	16			Telescope-Dev	X				
25-Apr-22	17	CMS-InnerTracker	X	Mu3e	X			CALICE AHCAL	X
2-May-22	18	CMS-InnerTracker	X	Mu3e	X			TPEX	
9-May-22	19	CMS Outer Tracker PS	X	MONOPIX2	X			TPEX	
16-May-22	20	STORM		DSiPM	X			LHCb-ECAL	X
23-May-22	21	STORM		CMOS-Strips	X			LHCb-ECAL	X
30-May-22	22								
6-Jun-22	23	CMS-InnerTracker	X	LHCb-MightyPix	X			Telescope-Dev	X
13-Jun-22	24	Tangerine	X	ATLAS-ITk-Strips	X				
20-Jun-22	25			ATLAS-ITk-Strips	X				
27-Jun-22	26	Tangerine	X	Belle-II CMOS	X			CMS Outer Tracker	X
4-Jul-22	27	PSIMAPS	X	Belle-II CMOS	X			CMS Outer Tracker	X
11-Jul-22	28	CMS-InnerTracker	X	Mu3e	X				
18-Jul-22	29	Summer Shutdown							
25-Jul-22	30								
1-Aug-22	31								
8-Aug-22	32								
15-Aug-22	33	BL4S	X					TPEX	
22-Aug-22	34	Summer Students	X	ATLAS-ITk-Strips	X			TPEX	
29-Aug-22	35	Summer Students	X	ATLAS-ITk-Strips	X			Telescope-Dev	X
5-Sep-22	36								
12-Sep-22	37	CMS Outer Tracker	X	CMS-InnerTracker	X			LUXE-ECAL	X
19-Sep-22	38	BL4S	X	CMS-InnerTracker	X				
26-Sep-22	39	BL4S	X	Mu3e-Tile	X			LHCb-ECAL	X
3-Oct-22	40	Telescope-Dev	X	Mu3e-Tile	X			LHCb-ECAL	X
10-Oct-22	41								
17-Oct-22	42	DSiPM	X	SHIP LS-SBT					
24-Oct-22	43	Mu3e	X					HEP for Teachers	X
31-Oct-22	44	Mu3e	X	MONOPIX2	X			Telescope-Dev	X
7-Nov-22	45	Tangerine	X	MONOPIX2	X				
14-Nov-22	46								
21-Nov-22	47	CMS Outer Tracker	X	ATLAS-ITk-Strips	X			PSIMAPS	X
28-Nov-22	48	CMS-InnerTracker	X	ATLAS-ITk-Strips	X				
5-Dec-22	49	CMS-InnerTracker	X					ALICE-ITS3	
12-Dec-22	50	CEPC Vertex	X	HVMAPS	X			ELAD	X
19-Dec-22	51	Beam till 22/12 0800 CEPC Vertex	X	HVMAPS	X			ELAD	X
26-Dec-22	52	Shutdown							

ANNOUNCED

ANNOUNCED